

Lean Construction Conference papers, technical reports, white papers

Please, send additions to Lauri Koskela, lauri.koskela@vtt.fi

Alarcón, Luis F. & Cruz, Juan C. 1997. The Impact Of Project Planning Performance On Construction Project Performance. Proceedings. Tenth World Productivity Congress. School Of Industrial Engineering, Universidad Del Mar.

Arbulu, R.J. and Tommelein, I.D. (2002c). "Contributors to Lead Time in Construction Supply Chains: Case of Pipe Supports Used in Power Plants." · Proc. Winter Simulation Conference 2002 (WSC02), Exploring New Frontiers, December 8-11, San Diego, California, 1745-1751.

Ballard, Glenn (1994). "The Last Planner." Northern California Construction Institute Spring Conference, Monterey, CA, April, 1994.

Ballard, Glenn (1998). "Pulling Materials and Information". White Paper #1, Lean Construction Institute, San Francisco, July, 1998.

Ballard, Glenn (1998). "Underloading." White Paper #2, Lean Construction Institute Houston, TX. November, 1998.

Ballard, Glenn (1999). "Can Pull Techniques Be Used in Design Management?" Proceedings of the Conference on Concurrent Engineering in Construction, Helsinki, Finland, August 25-27, 1999, in press.

Ballard, Glenn (1999). "Work Structuring." White Paper #5, Lean Construction Institute, Las Vegas, Nevada. June, 1999.

Ballard, Glenn (2000). "Lean Project Delivery System." White Paper #8, Lean Construction Institute, May 1, 6 pp.

Ballard, Glenn (2000). "Managing Work Flow on Design Projects." Proceedings of the conference on architectural management, organized by CIB TG96 and the Dept. of Architecture at Georgia Tech, Atlanta, GA, May 19-20, 11 pp.

Ballard, Glenn (2000). "Phase Scheduling." White Paper #7, Lean Construction Institute, April 27, 3 pp.

Ballard, Glenn (2000). "Lean Project Delivery System", rev. 1. White Paper #8, Lean Construction Institute, Sept. 23, 2000. 6 pp.

Ballard, Glenn (2001). "Malling Precast Products Ltd.: A Case Study in the Application of Lean Production Concepts." Technical Report 2001-1, Lean Construction Institute, Ketchum, Idaho.

Ballard, Glenn and Gregory A. Howell (2003). "Competing Construction Management Paradigms." Proceedings of the ASCE Construction Congress, Honolulu, HI, March, 2003.

Ballard, Glenn and Gregory Howell (1995a). "Toward Construction JIT." Proceedings of the 1995 ARCOM Conference, Association of Researchers in Construction Management, Sheffield, England.

Ballard, Glenn and Gregory Howell (1995b). Improving Performance in Electrical Construction: An Implementation Strategy and Planning System Audit. National Association of Electrical Contractors, Bethesda, MD.

Ballard, Glenn and Iris D. Tommelein (1999). "Aiming for Continuous Flow". White Paper #3, Lean Construction Institute, Lexington, Kentucky, March 7, 1999.

Ballard, Glenn and Todd Zabelle (1999d). "Flow Driver - A System For Reducing Fabricator Lead Time." White Paper #6, Lean Construction Institute, July 31, 5 pp.

Ballard, Glenn and Todd Zabelle (2000a). "Project Definition." White Paper #9, Lean Construction Institute, October 10, 2000. 10 pp.

Ballard, Glenn and Todd Zabelle (2000b). "Lean Design: Process, Tools, and Techniques". White Paper #10, October 20, 2000. 15 pp.

Ballard, Glenn, Gregory Howell and Saied Kartam (1994). "Redesigning Job Site Planning Systems" Proceedings 1st Conf. On Computing In Civil Engineering, Washington, DC, ASCE.

Ballard, Glenn, Lauri Koskela, Gregory Howell, and Todd Zabelle (2001a). "Production System Design: Work Structuring Revisited." Lean Construction Institute White Paper #11, January 24, 2001, 14 pp.

Choo, H.J., Tommelein, I.D., Ballard, G., and Zabelle, T.R. (1998). "Constraint-Based Database for Work Package Scheduling." Proc. Computing Congress '98, ASCE, pp. 169-180; also Technical Report No. 98-1, Construction Engineering and Management Program, Civil and Environmental Engineering Department, University of California, Berkeley, CA.

Choo, Hyun Jeong and Iris D. Tommelein (2000). "Interactive Coordination of Distributed Work Plans." ASCE, Proc. Construction Congress VI, 20-22 February in Orlando, Florida, 10 pp.

Choo, Hyun Jeong, Iris D. Tommelein, Glenn Ballard, and Todd R. Zabelle (1998b). "WorkPlan: Constraint-Based Database for Work Package Scheduling." Proc. Computing Congress '98, ASCE, pp. 169-180.

Gil, N. and Tommelein, I.D. (2001). "Comparison of Simulation Modeling Techniques that Use Preemption to Capture Design Uncertainty." in B.A. Peters, J. S. Smith, D.J. Medeiros, and M.W. Rohrer (editors), Proc. of the Winter Simulation Conference (WSC'01), 9-12 December, Arlington, VA, 1504-1511.

Gil, N., I.D. Tommelein, R.S. Miles, G. Ballard, and R.L. Kirkendall (1999). "Integrated Product-Process Development Model To Support Design-Build." Proc. 2nd Int'l. Conference on Concurrent Engineering in Construction (CEC99), organized by CIB TG33 and VTT, 25-27 August, Espoo, Finland, in press.

Gil, N., Tommelein, I.D., and Kirkendall, R.L. (2001b). "Modeling Design Development In Unpredictable Environments." in B.A. Peters, J. S. Smith, D.J. Medeiros, and M.W. Rohrer (editors), Proc. of the Winter Simulation Conference (WSC'01), 9-12 December, Arlington, VA, 515-522.

Gil, Nuno, Iris D. Tommelein, Robert Kirkendall, and Glenn Ballard (2000). "Lean Product-Process Development Process to Support Contractor Involvement during Design." ASCE, Proc. 8th Intl. Conf. on Computing in Civil and Building Engineering, 14-17 August in Stanford, California, in press.

Hershauer, J.C., Walsh, K.D., and Tommelein, I.D. (2001). "Issues in Construction Supply Chains." In Blackmon, K., Brown, S., Cousins, P., Graves, A., Harland, C., Lamming, R., and Maylor, H. (2002). What Really Matters in Operations Management. Papers from the European Operations Management Association 8th Annual Conference (EurOMA '01), 3-5 June, Bath, UK, pp. 345-355.

Howell, Greg; Koskela, Lauri. 1999. Minding the gap that matters: the lack of theory. Berkeley-Stanford CE&M Workshop: Defining a Research Agenda for AEC Process/Product Development in 2000 and Beyond. Berkeley, 26 - 28 Aug. 1999. Berkeley, University of California; Stanford University, 1999. 9 p. WWW: <http://www.ce.berkeley.edu/~tommelein/CEMworkshop/Theory-Howell-Koskela.pdf>

Howell, Gregory and Glenn Ballard (1995). Managing Uncertainty in the Piping Function. Construction Industry Institute, University of Texas, Austin, TX., November, 1995.

Howell, Gregory and Glenn Ballard (1999): "Design of Construction Operations". White Paper #4, Lean Construction Institute, Portland, OR, January, 1999.

Howell, Gregory, Robert Miles, Charlie Fehlig, and Glenn Ballard (1996). "Beyond Partnering: Toward A New Approach to Project Management?" Conference on Alternative Dispute Resolution Techniques, sponsored by the Construction Industry Institute and the University of Texas Law School, San Antonio, TX. April, 1996.

Koskela, Lauri. 1992. Application of the new production philosophy to construction. Stanford University. 75 p. CIFE Technical Report; 72. WWW: <http://www.leanconstruction.org/pdf/Koskela-TR72.pdf>

Koskela, Lauri. 1992. Is construction an activity or a flow?. Comment paper for the Meeting of CIB W65 Organization and Management of Construction, 26 - 27 Oct. 1992. Delft, 1992. 7 p.

Koskela, Lauri. 1992. Process improvement and automation in construction: opposing or complementing approaches? 9th International Symposium on Automation and Robotics in Construction. Tokyo, JP, 3 - 5 June 1992. (1992), pp. 105 - 112.

Koskela, Lauri. 1995. On foundations of construction process modelling. CIB Workshop on Computers and Information in Construction. Stanford University, Stanford, USA, August 1995. (CIB Proceedings, Publication 180). CIB; Stanford University (1995), pp. 503 - 514.

Koskela, Lauri. 1997. Re-engineering, concurrent engineering, lean production: what is the ideal antidote for the construction industry's ailments. Construction Process Re-engineering, Proceedings of the International Conference on Construction Process Re-engineering. Gold Coast, AU, 14 - 15 July 1997. Mohamed, S. (ed). Griffith University; School of Engineering (1997), pp. 293 - 301. WWW: <http://cic.vtt.fi/papers/papers98.html>

Koskela, Lauri. 1999. We need a theory of construction. Berkeley-Stanford CE&M Workshop: Defining a Research Agenda for AEC Process/Product Development in 2000 and Beyond. Berkeley, 26 - 28 Aug. 1999. Berkeley, University of California; Stanford University, 1999. 4 p. WWW: <http://www.ce.berkeley.edu/~tommelein/CEMworkshop/Koskela.pdf>

Koskela, Lauri; Howell, Greg. 2002. The underlying theory of project management is obsolete. Proceedings of PMI Research Conference 2002. Slevin, Dennis, Cleland, David & Pinto, Jeffrey (eds.). Project Management Institute (PMI) (2002), pp. 293 - 302.

Koskela, Lauri; Huovila, Pekka. 1997. On foundations of concurrent engineering. Concurrent Engineering in Construction CEC'97 - Papers Presented at the 1st International Conference. London, GB, 3 - 4 July 1997. Anumba, C. & Evbuomwan, N. (eds). (1997), pp. 22 - 32. WWW: <http://cic.vtt.fi/papers/papers98.html>

Koskela, Lauri; Huovila, Pekka. 1999. Concurrent engineering in construction: from theory to practice. CIB Publication 236. 2nd International Conference on Concurrent Engineering in Construction, Challenges for the New Millennium. Espoo, FI, 25 - 27 August 1999. CIB (1999), pp. 25 - 26.

Koskela, Lauri; Kazi, Abdul Samad; Hannus, Matti. 2000. Modelling for designing, managing and improving virtual enterprises in one-of-a-kind business. International Federation for Information Processing (Series); 63. Global Engineering, Manufacturing and Enterprise Networks. IFIP TC5 WG5.3/5.7/5.12. 4th International Working Conference on the Design of Information Infrastructure Systems for Manufacturing (DIISM 2000). Melbourne, Victoria, Australia, 15 - 17 Nov. 2000. Mo, John & Nemes, Laszlo (eds.). Kluwer Academic (2001), pp. 119 - 127.

Milberg, C., Tommelein, I.D. and Alves, T. (2002). "Improving Design Fitness Through Tolerance Analysis and Tolerance Allocation." [*Proc. 3rd International Conference on Concurrent Engineering in Construction*](#), Berkeley, CA, 1-2 July.

Rischmoller, Leonardo; Fernando Alarcón, Luis; Koskela, Lauri. 2002. Improving the value generation cycle in the design process of industrial construction projects. 1st International Conference on Construction in the Twenty First Century: Challenges and Opportunities in Management and Technology (CITC2002-MIAMI). Proceedings. Miami, FL, 25 - 26 April 2002, pp. 245 - 252.

Sadonio, M., Tommelein, I.D., and Zabelle, T.R. (1998). "The LAST DESIGNER'S Database-CAD for Sourcing, Procurement, and Planning." Proc. Computing Congress '98, ASCE, pp. 364-375; also Technical Report No. 98-2, Construction Engineering and Management Program, Civil and Environmental Engineering Department, University of California, Berkeley, CA.

Tommelein, I.D. (1997). "Models Of Lean Construction Processes: Example Of Pipe-Spool Materials Management." *Proceedings Construction Congress V*, Oct. 5-7 in Minneapolis, MN, ASCE, NY, NY, 156-164.

Tommelein, I.D. (1999). "Travel-Time Simulation to Locate and Staff Temporary Facilities Under Changing Construction Demand." Winter Simulation Conference (WSC'99), 5-8 December, Phoenix, Arizona, 978-984.

Tommelein, Iris D. (2000). "Impact of Variability and Uncertainty on Integrated Product and Process Development." ASCE, Proc. Construction Congress VI, 20-22 February in Orlando, Florida, pp. 969-976.

Tommelein, Iris D. and Glenn Ballard (1997a). "Coordinating Specialists." Technical Report No. 97-8, Construction Engineering and Management Program, Department of Civil and Environmental Engineering, University of California at Berkeley. Also appeared in Proc. Second Int'l. Seminar on Lean Construction, 20-21 October 1997, Sao Paulo, Brazil, organized by A.S.I. Conte, Logical Systems, Sao Paulo, Brazil.

Whelton, Michael and Glenn Ballard (2002c). "A Knowledge Management Framework for Project Definition." Proceedings of the Conference on Information Technology and Decision Making, London, U.K., November, 2002.

February by 2003